Nebraska Department of Roads Date: 12.31.2015 Nebraska Department of Roads Date: 12.31.2015
Estimate Summary to Contractor Page: lof4 Estimate Summary to Contractor Page: 1lof4
Contract ID: 8948 Vendor ID: 3204 WERNER CONSTRUCTION LLC Contract ID: 8948 Vendor ID: 3204 WERNER CONSTRUCTION LLC
Est Number: 0005 Pay Period End Date:  10.26.2015 Est Number: 0005 Pay Period End Date:  10.26.2015
Contract Location: Total to Date  Prev to Date This Estimate
BARTLETT NORTH & SOUTH Estimate Type: FINL Current Contract Amt Total Earnings $655,510.33 $655,510.33 $.00
$688,986.13 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $655,510.33 $655,510.33 $.00
ontractor: Date Lot 02.06.2014 $688.490.64 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION LLC ate Let: V0 Escrow Amount $.00 $.00 $.00
129 E 2ND ST . Date EAW"’“dej- gz-z-zgﬁ % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .24, .
P O BOX 2003 : 95% Net Earnings $655,510.33  $655,510.33 $.00
Date Notice for Work to ]
Begin: 09.24.2014 % Time Comp
HASTINGS NE 68902-2003 gin: 9954 100%  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 09.24.2014 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 07.20.2015 Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
WHEELER ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
80948 000 RD-281-3(1014) 281 140.48 148.24 BITUMINOUS Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment $655,510.33 $655,510.33 $.00
Project Manager District Engineer
Ziska, Dan 11.18.2015 Lehn, Jason 12.15.2015
Construction Engineer Materials Engineer
Watkins, Dave 12.23.2015 Hall, David 12.23.2015
Controller Controller
Wurster, Susan 12.30.2015 Waurster, Susan 12.30.2015
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Est Number: 0005 Pay Period End Date:  10.26.2015 Est Number: 0005 Pay Period End Date:  10.26.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0009 0009 0003.20 275.00 15.000 4,125.00
0001 0001 0001.08 0.50 2,700.000 1,350.00 FURNISHING AND OPERATING PILOT VEHICLE DAY 15.000 4,125.00
BARRICADE, TYPE II BDAY 2,700.000 1,350.00 11.000 3,025.00
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 0030.90 80,000.00 1.000 80,000.00
0002 0002 0001.10 1.00 68.000 68.00 MOBILIZATION LS 1.000 80,000.00
BARRICADE, TYPE Il BDAY 68.000 68.00 1.000 80,000.00
58.000 58.00 0.000 0.00
0.000 0.00 o011 0011 7495.13 2.00 500.000 1,000.00
0003 0003 0001.75 1.00 210.000 210.00 12" YELLOW PERMANENT PAVEMENT LF 500.000 1,000.00
TEMPORARY SIGN DAY EACH 210.000 210,00 MARKING PAINT 252.000 504.00
207.000 207.00 0.000 0.00
0.000 0.00 0012 0025 8022.15 1.75 150.000 262.50
0004 0004 0001.90 1.00 2,319.000 2,319.00 HYDRATED LIME/WARM MIX ASPHALT FOR EACH 150.000 262.50
SIGN DAY EACH 2.319.000 231000 STATE MAINTENANCE PATCHING 0.000 0.00
721.000 721.00 0.000 0.00
0.000 0.00 0013 0012 8022.20 1.75 6,240.000 10,920.00
0005 0005 0002.55 7.50 816.000 6,120.00 HYDRATED LIME/WARM MIX ASPHALT EACH 6,240.000 10,920.00
OVERLAY BROKEN LINES STA 816.000 6,120.00 6,588.570 11,530.00
1,024.580 7,684.35 0.000 0.00
0.000 0.00 0014 0026 9002.09 35.21 150.000 5,281.50
0006 0006 0002.60 8.50 1,632.000 13,872.00 ASPHALTIC CONCRETE FOR STATE TON 150.000 5,281.50
OVERLAY SOLID LINES STA 1,632.000 13872.00 MAINTENANCE PATCHING, TYPE SLX 0.000 0.00
1,641.180 13,950.03 0.000 0.00
0.000 0.00 0015 0013 9005.71 35.21 6,040.000 212,668.40
0007 0007 0002.76 0.08 105,500.000 8,440.00 ASPHALTIC CONCRETE, TYPE SLX TON 6,040.000 212,668.40
PERMANENT PAVEMENT MARKING, PAINT LF 105,500.000 8,440.00 6,258.530 220,362.84
101,896.500 8,151.72 0.000 0.00
0.000 0.00 o016 0014 9010.49 45.21 200.000 9,042.00
0008 0008 0003.10 200.00 30.000 6,000.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 200.000 9,042.00
FLAGGING DAY 30.000 6,00000 SWX 330.040 14,921.11
24.500 4,900.00 0.000 0.00
0.000 0.00 0017 0027 9020.95 663.00 6.300 4,176.90
PERFORMANCE GRADED BINDER (64-34) FOR TON 6.300 4,176.90
STATE MAINTENANCE PATCHING 0.000 0.00
0.000 0.00
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Est Number: 0005 Pay Period End Date:  10.26.2015 Est Number: 0005 Pay Period End Date:  10.26.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0015 9021.13 663.00 262.080 173,759.04 0027 0024 9300.50 4,000.00 1.000 4,000.00
PERFORMANCE GRADED BINDER (64-34) TON 262.080 173,759.04  ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 4,000.00
221.065 146,566.09 1.000 4,000.00
0.000 0.00 0.000 0.00
0019 0016 9053.00 2.00 16,660.000 33,320.00 4001 4001 0096.00 -6,884.91 0.000 0.00
TACK COAT GAL 16,660.000 33,320.00 DEDUCTION LS 1.000 -6,884.91
16,100.000 32,200.00 1.000 -6,884.91
0.000 0.00 0.000 0.00
0020 0017 9053.20 3.25 8,690.000 28,242.50 4002 4002 9300.56 0.9684 0.000 0.00
FOG SEAL GAL 8,690.000 28,242.50 SUPERPAVE QUALITY INCENTIVE TON 6,588.600 6,380.40
8,950.000 29,087.50 . . 6,588.238 6,380.05
Superpave Quality Incentive
0.000 0.00 0.000 0.00
0021 0018 9110.01 50.00 50.000 2,500.00 4003 4003 0020.00 2.00 0.000 0.00
RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 2,500.00 TRAINING HOUR 500.000 1,000.00
0.000 0.00 Contractor Specific OJT. 742.000 1:484.00
0.000 0.00 0.000 0.00
0022 0019 9110.02 55.00 50.000 2,750.00 GROUP 9 BITUMINOUS Contracted 688,490.64
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,750.00 Current 688.986.13
OPERATED 0.000 0.00 In place 655,510.33
0.000 0.00 This Estimate 0.00
0023 0020 9110.03 50.00 50.000 2,500.00 Totals for contract Contracted 688,490.64
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 2,500.00 Current 688,986.13
0.000 0.00 In place 655,510.33
0.000 0.00 This Estimate 0.00
0024 0021 9110.07 50.00 50.000 2,500.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 2,500.00
0.000 0.00
0.000 0.00
0025 0022 9179.23 150.00 416.372 62,455.80
COLD MILLING, CLASS 3 STA 416.372 62,455.80
417.526 62,628.90
0.000 0.00
0026 0023 9300.38 1.00 10,608.000 10,608.00
RAP INCENTIVE PAYMENT EACH 10,608.000 10,608.00
14,033.650 14,033.65
0.000 0.00







